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AGENDA 
 
 
 

• Purpose of Meeting 
 
 

• Review of Project Deliverables 
 

 
• Current Deliverables Status/Issues 
 

 
• Next Meeting 

 
 
 



Deliverable Status/Issues 
 

 
2.1.5.3 Norwalk System Architecture Diagram-Draft 
 
Status: 
 
• Submitted on 1/27/05, currently under review by County. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
2.1.9.3 South Gate System Architecture Diagram-Draft 
 
Status: 
 
• Submitted on 3/2/05. Waiting for County review comments, before finalizing. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal.  

This document lists hardware that is specified in the Special Provisions. 
 
 
2.2.9.1 Norwalk LCC Site Report and Layout-Draft 
 
Status: 
 
• Submitted 4/15/05. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal.  

This shows communications conduit access from the fiber trunk line to the LCC 
facility. 

• Task 2.2.1 – Equipment rack and console specifications must be activated to finalize 
this document. 

 
 
2.2.6.1 South Gate LCC Site Report and Layout-Draft 
 
Status: 
 
• Currently underway. 
 
Issues: 
 



• This must be finalized in order to be used as an input to Second PS&E submittal.  
This shows communications conduit access from the fiber trunk line to the LCC 
facility. 

• Have not been able to obtain LLC facility floor plan from City. 
• Task 2.2.1 – Equipment rack and console specifications must be activated to finalize 

this document. 
 
2.1.5.1 Norwalk ATMS SOW and Specification-Draft 
 
Status: 
 
• Currently underway. 
 
Issues: 
 
• Econolite is pulling together information regarding the CCTV module to include in the 

specification.  It is has recently been updated.  
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
2.1.9.1 South Gate Signal System Evaluation Report-Draft 
 
Status: 
 
• Currently underway. 
 
Issues: 
 
• This task is paced with the on-site evaluation that the City is currently doing with 

Icons and then with Transuite. 
 
2.3.1.1 Summary of Controller Cabinet Recommendations 
 
Status: 
 
• Currently underway. 
 
Issues: 
 
• Received photographs of County-maintained controller cabinets last Wednesday. 
• This must be finalized in order to be used as an input to Second PS&E submittal. 
 
2.3.1.2 Summary of CCTV Location Recommendations 
 
Status: 
 
• Submitted on 2/9/05, currently under review by County. 
 
Issues: 
 
• This must be finalized in order to be used as an input to Second PS&E submittal. 



 
2.3.2.1 Field Components PS&E 
 
Status: 
 
First PS&E submittal submitted 3/2/05.  Under review by County.  Received comments 
thus far, concerning title block. 
 
Issues: 

 
• Electronic as-built information has not been obtained for several areas within the 

project limits.  (See attached matrix.) or even hard-copies.  These must still be 
provided by the County and will cause the delivery of Second PS&E submittal to be 
delayed. 

• Electronic utility information has not been obtained for several areas within the 
project limits.  (See attached matrix.) or even hard-copies.  These must still be 
provided by the County and will cause the delivery of Second PS&E submittal to be 
delayed. 

• Telephone service points for 17 intersections (CCTV locations) that are proposed to 
use DSL communications for video transmission must be located in coordination with 
telephone company.  This requires an NTP for Task 2.4 – SBC Coordination as soon 
as possible.  Depending on the cooperation with the telephone company, this task 
may cause the delivery of Second PS&E submittal to be delayed. 

 
• Railroad bridge attachment permit and flood control channel bridge permit must be 

applied for with the responsible agencies. 
 
 
 
 
 


